
Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 29

Nebraska Department of Roads Date: 07.18.2016

Contract Location:

 

Contractor:

UNITED CONTRACTORS, INC.

6678 NW 62ND AVE

PO BOX 347

 

Date Awarded: 11.21.2012

12.05.2012

03.25.2013

Date Let:

SOUTHWEST 40TH ST, LINCOLN

10.25.2012

Estimate Type: PROG

Phone:

(515)276-6162

Escrow Agent:

 

Surety Co:

LIBERTY MUTUAL INSURANCE COMPANY

JOHNSTON  IA  50131-0347

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.25.2013

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12744  000 STPN-BR-TMT-5267(1)    GR CONC PAVE CULV WATER
BR GDRL
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Nebraska Department of Roads Date: 07.18.2016

$10,727,603.22

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $10,918,518.36 $10,918,518.36 $.00
Stockpiled Materials $100,269.48 $100,269.48 $.00

Gross Earnings $11,018,787.84 $11,018,787.84 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $11,018,787.84 $11,018,787.84 $.00

Liquidated Damages -$157,500.00 -$120,000.00 -$37,500.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-4,660.76 $-4,660.76 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$162,160.76 -$37,500.00

Payment

-$124,660.76

$10,856,627.08 $10,894,127.08 -$37,500.00

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

113%

$9,399,236.87

07.11.2016 07.12.2016

07.14.2016

Miller, Mark

Murillo, Ernest

Biesecker, Devin

Project Manager LPA Responsible Charge

State Representative

07.14.2016Mueting, Curt

District Engineer

Construction Engineer Controller

Halstead, Kerri 07.15.2016 07.15.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS CITY

0001.08      0.50 0.000 0.00

8,731.000 4,365.50

0.000 0.00

0.000 0.00

4053

BDAYBARRICADE, TYPE II

NON-PARTICIPATING TRAFFIC CONTROL ITEM

4053 

0001.10      2.00 0.000 0.00

1,577.000 3,154.00

0.000 0.00

0.000 0.00

4054

BDAYBARRICADE, TYPE III

NON-PARTICIPATING TRAFFIC CONTROL ITEM

4054 

0001.90      0.75 0.000 0.00

1,291.000 968.25

0.000 0.00

0.000 0.00

4055

EACHSIGN DAY

NON-PARTICIPATING TRAFFIC CONTROL ITEM

4055 

0001.99      1.00 0.000 0.00

720.000 720.00

0.000 0.00

0.000 0.00

4056

EACHCONTRACTOR FURNISHED SIGN DAY

NON-PARTICIPATING TRAFFIC CONTROL ITEM

4056 

Contracted 0.00

Current 9,207.75

In place 0.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS CITY

GROUP 1 GRADING

0030.10      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0025 

1000.00      275.00 24.000 6,600.00

24.000 6,600.00

20.000 5,500.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      75,425.00 1.000 75,425.00

1.000 75,425.00

1.000 75,425.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1011.00      30.00 215.000 6,450.00

215.000 6,450.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 0026 

1030.00      5.75 108,489.000 623,811.75

108,489.000 623,811.75

108,489.000 623,811.75

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 0027 

1030.02      6.95 3,283.000 22,816.85

3,283.000 22,816.85

3,283.000 22,816.85

0.000 0.00

0006

CY  EMBANKMENT FOR SURCHARGE
(ESTABLISHED QUANTITY)

0006 

1043.50      2.00 419.000 838.00

419.000 838.00

0.000 0.00

0.000 0.00

0007

SY  RIPRAP FILTER FABRIC
0007 

1101.00      4.95 2,871.000 14,211.45

2,871.000 14,211.45

1,233.924 6,107.93

0.000 0.00

0008

SY  REMOVE PAVEMENT
0008 

1101.25      5.90 1,918.000 11,316.20

1,918.000 11,316.20

1,191.250 7,028.38

0.000 0.00

0009

LF  SAWING PAVEMENT
0009 

1109.00      15.00 106.000 1,590.00

106.000 1,590.00

279.000 4,185.00

0.000 0.00

0010

LF  REMOVE CURB
0010 

1111.00      1.50 542.000 813.00

542.000 813.00

542.000 813.00

0.000 0.00

0011

LF  REMOVE FENCE
0011 

1122.01      20.00 22.000 440.00

22.000 440.00

74.416 1,488.32

0.000 0.00

0012

SY  REMOVE CONCRETE MEDIAN SURFACING
0012 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1600.00      75,000.00 1.000 75,000.00

1.000 75,000.00

1.000 75,000.00

0.000 0.00

0013

LS  MONITORING INSTRUMENTATION
0013 

4763.75      0.40 144,480.000 57,792.00

144,480.000 57,792.00

140,853.000 56,341.20

0.000 0.00

0014

LF  WICK DRAIN
0014 

4764.54      10.00 1,096.000 10,960.00

1,096.000 10,960.00

1,096.000 10,960.00

0.000 0.00

0015

LF  4" PERFORATED P.V.C. PIPE UNDERDRAIN
0015 

6105.01      39.50 238.000 9,401.00

238.000 9,401.00

0.000 0.00

0.000 0.00

0016

TON ROCK RIPRAP, TYPE A
0016 

6105.02      39.50 168.000 6,636.00

168.000 6,636.00

111.810 4,416.50

0.000 0.00

0017

TON ROCK RIPRAP, TYPE B
0017 

7017.00      8.00 57.000 456.00

57.000 456.00

57.000 456.00

0.000 0.00

0018

LF  REMOVE GUARDRAIL
0018 

8093.02      15.95 7,238.000 115,446.10

7,238.000 115,446.10

9,608.680 153,258.45

0.000 0.00

0019

TON SAND BLANKET
0019 

L006.00      150.00 10.500 1,575.00

10.500 1,575.00

6.450 967.50

0.000 0.00

0020

ACRECOVER CROP SEEDING
0020 

L006.50      3,500.00 5.000 17,500.00

5.000 17,500.00

10.000 35,000.00

0.000 0.00

0021

ACRETEMPORARY SEEDING
0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.15 24,200.000 27,830.00

24,200.000 27,830.00

9,981.392 11,478.60

0.000 0.00

0022

SY  EROSION CONTROL, CLASS 1D
0022 

L021.50      9.25 384.000 3,552.00

384.000 3,552.00

0.000 0.00

0.000 0.00

0023

LF  EROSION CHECKS, TYPE SYNTHETIC
0023 

L022.11      2.10 1,693.000 3,555.30

1,693.000 3,555.30

1,412.000 2,965.20

0.000 0.00

0024

LF  FABRIC SILT FENCE-LOW POROSITY
0024 

1010.46      5.46 0.000 0.00

400.000 2,184.00

1,660.173 9,064.54

0.000 0.00

4013

CY  REMOVAL OF UNSUITABLY WET SOIL
4013 

6106.35      16.80 0.000 0.00

100.000 1,680.00

1,808.790 30,387.67

0.000 0.00

4014

TON ADDITIONAL WORK

Remove Rubble & Replace with Suitable Material

4014 

1010.42      5.20 0.000 0.00

400.000 2,080.00

1,746.840 9,083.57

0.000 0.00

4016

CY  REPLACEMENT OF UNSUITABLE MATERIAL
4016 

Contracted 1,194,015.65

Current 1,199,959.65

In place 1,246,555.46

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0002.88      200.00 2.000 400.00

2.000 400.00

0.000 0.00

0.000 0.00

0025

EACHGROUND SLEEVE
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.30      82,500.00 1.000 82,500.00

1.000 82,500.00

0.950 78,375.00

0.000 0.00

0026

LS  MOBILIZATION
0029 

1020.06      100.00 2.000 200.00

2.000 200.00

0.000 0.00

0.000 0.00

0027

EACHFLEXIBLE POST DELINEATOR
0030 

2001.00      29.50 201.000 5,929.50

201.000 5,929.50

20.747 612.04

0.000 0.00

0028

CY  GRAVEL SURFACE COURSE
0031 

2009.52      0.85 7,144.000 6,072.40

7,144.000 6,072.40

2,506.875 2,130.85

0.000 0.00

0029

SY  CRUSHED ROCK EMBEDMENT
0032 

2010.00      33.50 466.000 15,611.00

466.000 15,611.00

503.909 16,880.96

0.000 0.00

0030

CY  CRUSHED ROCK SURFACE COURSE
0033 

2020.50      50.00 521.000 26,050.00

521.000 26,050.00

2,142.758 107,137.90

0.000 0.00

0031

SY  SURFACING
0034 

3014.11      21.50 59.000 1,268.50

59.000 1,268.50

169.000 3,633.50

0.000 0.00

0032

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0035 

3016.39      37.00 60.000 2,220.00

60.000 2,220.00

0.000 0.00

0.000 0.00

0033

SF  DETECTABLE WARNING PANEL
0036 

3016.61      30.00 1,577.000 47,310.00

1,577.000 47,310.00

1,498.756 44,962.68

0.000 0.00

0034

SY  5" CONCRETE CLASS 47B-3000 BIKEWAY
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3017.07      129.00 30.000 3,870.00

30.000 3,870.00

0.000 0.00

0.000 0.00

0035

SY  TACK-ON CONCRETE CLASS 47B-3500 MEDIAN
0038 

3020.24      37.50 412.000 15,450.00

412.000 15,450.00

412.000 15,450.00

0.000 0.00

0036

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0039 

3075.42      38.00 8,567.000 325,546.00

8,567.000 325,546.00

8,498.692 322,950.29

0.000 0.00

0037

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0040 

3075.58      51.00 54.000 2,754.00

54.000 2,754.00

54.000 2,754.00

0.000 0.00

0038

SY  REINFORCED CONCRETE PAVEMENT, CLASS
47B-3500

9"

0041 

4015.00      750.00 3.000 2,250.00

3.000 2,250.00

0.000 0.00

0.000 0.00

0039

EACHADJUST MANHOLE TO GRADE
0042 

7320.50      200.00 4.000 800.00

4.000 800.00

0.000 0.00

0.000 0.00

0040

EACHSTREET NAME SIGN
0043 

7321.00      20.00 49.000 980.00

49.000 980.00

0.000 0.00

0.000 0.00

0041

SF  TYPE A SIGN
0044 

7340.00      5.00 238.000 1,190.00

238.000 1,190.00

0.000 0.00

0.000 0.00

0042

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0045 

7488.04      1.55 1,862.000 2,886.10

1,862.000 2,886.10

0.000 0.00

0.000 0.00

0043

LF  4" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7488.05      1.55 1,738.000 2,693.90

1,738.000 2,693.90

0.000 0.00

0.000 0.00

0044

LF  4" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0047 

7515.04      1.55 4,522.000 7,009.10

4,522.000 7,009.10

4,522.000 7,009.10

0.000 0.00

0045

LF  4" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0048 

7516.04      1.55 7,593.000 11,769.15

7,593.000 11,769.15

7,593.000 11,769.15

0.000 0.00

0046

LF  4" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

0049 

8022.12      200.00 9.000 1,800.00

0.000 0.00

0.000 0.00

0.000 0.00

0047

TON HYDRATED LIME FOR ASPHALT MIXTURES
0050 

9005.75      34.50 1,420.000 48,990.00

1,420.000 48,990.00

1,661.950 57,337.28

0.000 0.00

0048

TON ASPHALTIC CONCRETE, TYPE SPR
0051 

9021.13      800.00 79.520 63,616.00

79.520 63,616.00

57.990 46,392.00

0.000 0.00

0049

TON PERFORMANCE GRADED BINDER (64-34)
0052 

9034.00      3.00 412.000 1,236.00

412.000 1,236.00

0.000 0.00

0.000 0.00

0050

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0053 

9053.00      2.75 290.000 797.50

290.000 797.50

460.000 1,265.00

0.000 0.00

0051

GAL TACK COAT
0054 

9111.00      45.50 42.000 1,911.00

42.000 1,911.00

0.000 0.00

0.000 0.00

0052

MGALWATER
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      325.00 27.669 8,992.43

27.669 8,992.43

27.669 8,992.43

0.000 0.00

0053

STA EARTH SHOULDER CONSTRUCTION
0056 

9173.20      2.50 11,472.000 28,680.00

11,472.000 28,680.00

14,632.778 36,581.96

0.000 0.00

0054

SY  SUBGRADE PREPARATION
0057 

9188.50      32.00 516.000 16,512.00

516.000 16,512.00

314.000 10,048.00

0.000 0.00

0055

SY  SURFACING UNDER GUARDRAIL
0058 

9300.38      1.00 30,787.000 30,787.00

30,787.000 30,787.00

11,267.950 11,267.95

0.000 0.00

0056

EACHRAP INCENTIVE PAYMENT
0059 

L001.01      795.00 8.500 6,757.50

8.500 6,757.50

0.000 0.00

0.000 0.00

0057

ACRESEEDING, TYPE A
0060 

L001.02      650.00 1.100 715.00

1.100 715.00

1.857 1,207.05

0.000 0.00

0058

ACRESEEDING, TYPE B
0061 

L001.03      925.00 0.900 832.50

0.900 832.50

0.200 185.00

0.000 0.00

0059

ACRESEEDING, TYPE C
0062 

L032.75      180.00 24.000 4,320.00

24.000 4,320.00

4.622 831.96

0.000 0.00

0060

TON MULCH
0063 

W200.18      750.00 3.000 2,250.00

3.000 2,250.00

0.000 0.00

0.000 0.00

0061

EACHMONUMENT FRAME AND COVER
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W600.00      213.00 3.000 639.00

3.000 639.00

0.000 0.00

0.000 0.00

0062

EACHADJUST STOP BOX TO GRADE
0065 

8022.20      1.20 0.000 0.00

1,420.000 1,704.00

1,661.950 1,994.34

0.000 0.00

4034

EACHHYDRATED LIME/WARM MIX ASPHALT

0.7% EVOTHERM

4034 

Contracted 783,595.58

Current 783,499.58

In place 789,768.44

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0063

LS  MOBILIZATION
0066 

1119.00      300.00 1.000 300.00

1.000 300.00

0.000 0.00

0.000 0.00

0064

EACHREMOVE INLET
0067 

4004.50      3.00 412.000 1,236.00

412.000 1,236.00

412.000 1,236.00

0.000 0.00

0065

LB  CAST IRON GRATE AND FRAME
0068 

4012.07      4,250.00 1.000 4,250.00

1.000 4,250.00

2.000 8,500.00

0.000 0.00

0066

EACHINLET-72" STRAIGHT
0069 

4012.08      2,100.00 5.000 10,500.00

5.000 10,500.00

4.000 8,400.00

0.000 0.00

0067

EACHINLET-72" CANTED
0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4035.00      150.00 1.000 150.00

1.000 150.00

0.000 0.00

0.000 0.00

0068

EACHREMOVE FLARED-END SECTION
0071 

4043.50      25.00 36.000 900.00

36.000 900.00

0.000 0.00

0.000 0.00

0069

LF  REMOVE SEWER PIPE
0072 

4045.00      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0070

EACHREMOVE STRUCTURE

AT STA 147+60.43

0073 

4050.01      12.00 623.000 7,476.00

623.000 7,476.00

132.000 1,584.00

0.000 0.00

0071

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0074 

4090.05      185.00 4.000 740.00

4.000 740.00

4.000 740.00

0.000 0.00

0072

EACHTEMPORARY PLUG
0075 

4105.59      610.00 1.200 732.00

1.200 732.00

0.000 0.00

0.000 0.00

0073

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0076 

4107.50      425.00 1.100 467.50

1.100 467.50

1.100 467.50

0.000 0.00

0074

CY  CLASS 47B-3000 CONCRETE FOR SPLASH
BASIN

0077 

4154.51      3.50 50.000 175.00

50.000 175.00

50.000 175.00

0.000 0.00

0075

LB  EPOXY COATED REINFORCING STEEL FOR
SPLASH BASIN

0078 

4155.55      3.50 100.000 350.00

100.000 350.00

0.000 0.00

0.000 0.00

0076

LB  EPOXY COATED REINFORCING STEEL FOR
INLET AND JUNCTION BOX

0079 
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Estimate Summary to Contractor Page:   7 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.18      235.00 2.000 470.00

2.000 470.00

2.000 470.00

0.000 0.00

0077

EACH18" METAL FLARED-END SECTION
0080 

4360.24      302.00 2.000 604.00

2.000 604.00

2.000 604.00

0.000 0.00

0078

EACH24" METAL FLARED-END SECTION
0081 

4360.54      985.00 2.000 1,970.00

2.000 1,970.00

2.000 1,970.00

0.000 0.00

0079

EACH54" METAL FLARED-END SECTION
0082 

4460.15      600.00 1.000 600.00

1.000 600.00

0.000 0.00

0.000 0.00

0080

EACH15" CONCRETE FLARED-END SECTION
0083 

4460.18      560.00 2.000 1,120.00

2.000 1,120.00

3.000 1,680.00

0.000 0.00

0081

EACH18" CONCRETE FLARED-END SECTION
0084 

4460.30      800.00 1.000 800.00

1.000 800.00

1.000 800.00

0.000 0.00

0082

EACH30" CONCRETE FLARED-END SECTION
0085 

4460.36      1,325.00 2.000 2,650.00

2.000 2,650.00

2.000 2,650.00

0.000 0.00

0083

EACH36" CONCRETE FLARED-END SECTION
0086 

4460.48      1,540.00 2.000 3,080.00

2.000 3,080.00

2.000 3,080.00

0.000 0.00

0084

EACH48" CONCRETE FLARED-END SECTION
0087 

P120.18      40.00 39.000 1,560.00

39.000 1,560.00

39.000 1,560.00

0.000 0.00

0085

LF  18" CULVERT PIPE, TYPE 2
0088 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.36      80.00 66.000 5,280.00

66.000 5,280.00

0.000 0.00

0.000 0.00

0086

LF  36" CULVERT PIPE, TYPE 2
0089 

P120.48      114.00 54.000 6,156.00

54.000 6,156.00

54.000 6,156.00

0.000 0.00

0087

LF  48" CULVERT PIPE, TYPE 2
0090 

P300.18      30.00 154.000 4,620.00

154.000 4,620.00

296.000 8,880.00

0.000 0.00

0088

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0091 

P300.24      38.50 39.000 1,501.50

39.000 1,501.50

39.000 1,501.50

0.000 0.00

0089

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0092 

P300.54      107.00 224.000 23,968.00

224.000 23,968.00

224.000 23,968.00

0.000 0.00

0090

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0093 

P402.15      38.00 119.000 4,522.00

119.000 4,522.00

119.000 4,522.00

0.000 0.00

0091

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0094 

P702.15      34.00 63.000 2,142.00

63.000 2,142.00

21.000 714.00

0.000 0.00

0092

LF  15" STORM SEWER PIPE, TYPE 1
0095 

P702.18      33.00 358.000 11,814.00

358.000 11,814.00

358.000 11,814.00

0.000 0.00

0093

LF  18" STORM SEWER PIPE, TYPE 1
0096 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P702.30      65.00 359.000 23,335.00

359.000 23,335.00

359.000 23,335.00

0.000 0.00

0094

LF  30" STORM SEWER PIPE, TYPE 1
0097 

Contracted 137,969.00

Current 137,969.00

In place 129,307.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A WATER MAIN & SANITARY SEWER

0030.40      22,000.00 1.000 22,000.00

1.000 22,000.00

1.000 22,000.00

0.000 0.00

0095

LS  MOBILIZATION
0098 

1090.01      1,168.00 3.000 3,504.00

3.000 3,504.00

3.000 3,504.00

0.000 0.00

0096

EACHABANDON MANHOLE
0099 

3089.80      221.00 32.000 7,072.00

32.000 7,072.00

30.500 6,740.50

0.000 0.00

0097

CY  FLOWABLE FILL CONCRETE
0100 

4016.00      5,800.00 1.000 5,800.00

0.000 0.00

1.000 5,800.00

0.000 0.00

0098

EACHMANHOLE

AT STA 139+27 RT

0101 

4016.01      5,800.00 1.000 5,800.00

0.000 0.00

1.000 5,800.00

0.000 0.00

0099

EACHMANHOLE

AT STA 140+53 RT

0102 

4016.02      5,800.00 1.000 5,800.00

0.000 0.00

1.000 5,800.00

0.000 0.00

0100

EACHMANHOLE

AT STA 143+35 RT

0103 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.03      5,800.00 1.000 5,800.00

0.000 0.00

1.000 5,800.00

0.000 0.00

0101

EACHMANHOLE

AT STA 144+05 LT

0104 

4016.04      4,800.00 1.000 4,800.00

1.000 4,800.00

1.000 4,800.00

0.000 0.00

0102

EACHMANHOLE

AT STA 120+02.27 RT

0105 

4016.05      4,800.00 1.000 4,800.00

1.000 4,800.00

1.000 4,800.00

0.000 0.00

0103

EACHMANHOLE

AT STA 126+59.64 RT

0106 

4017.00      1,850.00 1.000 1,850.00

1.000 1,850.00

1.000 1,850.00

0.000 0.00

0104

EACHTAPPING EXISTING MANHOLE
0107 

4042.65      850.00 1.000 850.00

1.000 850.00

1.000 850.00

0.000 0.00

0105

EACHRECONSTRUCT WATER SERVICE
0108 

4043.51      20.00 283.000 5,660.00

283.000 5,660.00

283.000 5,660.00

0.000 0.00

0106

LF  REMOVE SANITARY SEWER PIPE
0109 

4731.13      78.00 960.000 74,880.00

960.000 74,880.00

960.000 74,880.00

0.000 0.00

0107

LF  15" SANITARY SEWER PIPE
0110 

4795.94      750.00 3.000 2,250.00

3.000 2,250.00

3.000 2,250.00

0.000 0.00

0108

EACH16" PLUG

MJ

0111 

4795.98      235.00 1.000 235.00

1.000 235.00

0.000 0.00

0.000 0.00

0109

EACH12" PLUG

MJ

0112 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4805.30      220.00 334.200 73,524.00

334.200 73,524.00

334.200 73,524.00

0.000 0.00

0110

LF  30" STEEL CASING
0113 

4810.30      451.00 330.300 148,965.30

330.300 148,965.30

330.300 148,965.30

0.000 0.00

0111

LF  JACKING 30" STEEL CASING PIPE
0114 

W176.01      18.00 33.000 594.00

33.000 594.00

35.000 630.00

0.000 0.00

0112

LF  1" COPPER WATER SERVICE
0115 

W176.12      30.00 18.000 540.00

18.000 540.00

18.000 540.00

0.000 0.00

0113

LF  2"  COPPER WATER SERVICE
0116 

W176.78      4,250.00 2.000 8,500.00

2.000 8,500.00

2.000 8,500.00

0.000 0.00

0114

EACHPE CONNECTION ASSEMBLY
0117 

W180.00      294.46 29.680 8,739.57

29.680 8,739.57

35.810 10,544.61

0.000 0.00

0115

CY  CONCRETE CLASS 47B-3500 FOR BLOCKS AND
ANCHORAGES

0118 

W180.10      2.50 1,085.500 2,713.75

1,085.500 2,713.75

1,189.500 2,973.75

0.000 0.00

0116

LB  REINFORCING STEEL FOR BLOCKS AND
ANCHORAGES

0119 

W200.44      55.00 3.000 165.00

3.000 165.00

9.000 495.00

0.000 0.00

0117

EACH4" RETAINER GLAND

MJ

0120 

W200.52      185.00 5.000 925.00

5.000 925.00

10.000 1,850.00

0.000 0.00

0118

EACH12" RETAINER GLAND

MJ

0121 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W200.56      300.00 15.000 4,500.00

15.000 4,500.00

42.000 12,600.00

0.000 0.00

0119

EACH16" RETAINER GLAND

MJ

0122 

W200.70      300.00 4.000 1,200.00

4.000 1,200.00

2.000 600.00

0.000 0.00

0120

EACHANCHORING ELBOW, M.J.

6"

0123 

W200.71      275.00 6.000 1,650.00

6.000 1,650.00

5.000 1,375.00

0.000 0.00

0121

EACHANCHOR COUPLING, M.J.

6"

0124 

W205.04      29.00 182.700 5,298.30

182.700 5,298.30

222.000 6,438.00

0.000 0.00

0122

LF  4" WATER MAIN PIPE
0125 

W205.06      34.00 84.600 2,876.40

84.600 2,876.40

79.410 2,699.94

0.000 0.00

0123

LF  6" WATER MAIN PIPE
0126 

W205.08      38.00 34.000 1,292.00

34.000 1,292.00

34.500 1,311.00

0.000 0.00

0124

LF  8" WATER MAIN PIPE
0127 

W205.10      56.00 10.000 560.00

10.000 560.00

10.400 582.40

0.000 0.00

0125

LF  10" WATER MAIN PIPE
0128 

W205.12      46.00 154.500 7,107.00

154.500 7,107.00

355.500 16,353.00

0.000 0.00

0126

LF  12" WATER MAIN PIPE
0129 

W205.16      55.65 3,422.300 190,451.00

3,422.300 190,451.00

3,451.900 192,098.24

0.000 0.00

0127

LF  16" WATER MAIN PIPE
0130 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W208.03      700.00 1.000 700.00

1.000 700.00

1.000 700.00

0.000 0.00

0128

EACHWATER SERVICE SADDLE AND CORPORATION
STOP

0131 

W220.04      938.00 1.000 938.00

1.000 938.00

0.000 0.00

0.000 0.00

0129

EACH4" GATE VALVE, M.J.
0132 

W220.06      1,005.00 5.000 5,025.00

5.000 5,025.00

5.000 5,025.00

0.000 0.00

0130

EACH6" GATE VALVE, M.J.
0133 

W220.08      1,420.00 1.000 1,420.00

1.000 1,420.00

1.000 1,420.00

0.000 0.00

0131

EACH8" GATE VALVE, M.J.
0134 

W220.10      1,925.00 1.000 1,925.00

1.000 1,925.00

1.000 1,925.00

0.000 0.00

0132

EACH10" GATE VALVE, M.J.
0135 

W221.63      2,290.00 1.000 2,290.00

0.000 0.00

0.000 0.00

0.000 0.00

0133

EACH12" BUTTERFLY VALVE

MJ

0136 

W221.65      2,775.00 1.000 2,775.00

1.000 2,775.00

1.000 2,775.00

0.000 0.00

0134

EACH16" BUTTERFLY VALVE

FL

0137 

W221.66      2,650.00 5.000 13,250.00

5.000 13,250.00

5.000 13,250.00

0.000 0.00

0135

EACH16" BUTTERFLY VALVE, M.J.
0138 

W221.97      1,985.00 2.000 3,970.00

2.000 3,970.00

2.000 3,970.00

0.000 0.00

0136

EACHFIRE HYDRANT

5.5'

0139 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W221.98      2,100.00 3.000 6,300.00

3.000 6,300.00

2.000 4,200.00

0.000 0.00

0137

EACHFIRE HYDRANT

6.5'

0140 

W350.37      4,325.00 1.000 4,325.00

1.000 4,325.00

0.000 0.00

0.000 0.00

0138

EACH12" X 12" TAPPING SLEEVE AND VALVE

MJ

0141 

W350.41      9,558.00 1.000 9,558.00

1.000 9,558.00

1.000 9,558.00

0.000 0.00

0139

EACH16" X 16" TAPPING SLEEVE AND VALVE

MJ

0142 

W355.08      850.00 1.000 850.00

1.000 850.00

1.000 850.00

0.000 0.00

0140

EACH8" SLEEVE

DUAL PURPOSE

0143 

W355.10      850.00 1.000 850.00

1.000 850.00

1.000 850.00

0.000 0.00

0141

EACH10" SLEEVE

MJ

0144 

W355.16      1,550.00 2.000 3,100.00

2.000 3,100.00

0.000 0.00

0.000 0.00

0142

EACH16" SLEEVE

MJ

0145 

W356.25      1,573.00 4.000 6,292.00

4.000 6,292.00

4.000 6,292.00

0.000 0.00

0143

EACH16" X 6" TEE

MJ

0146 

W356.26      1,915.00 1.000 1,915.00

1.000 1,915.00

0.000 0.00

0.000 0.00

0144

EACH16" X 12" TEE

MJ

0147 

W356.29      2,318.00 2.000 4,636.00

2.000 4,636.00

2.000 4,636.00

0.000 0.00

0145

EACHTEE, MJ 16"

X 16"

0148 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   11 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W356.30      1,800.00 1.000 1,800.00

1.000 1,800.00

1.000 1,800.00

0.000 0.00

0146

EACHTEE, MJ 16"

X 10"

0149 

W356.31      1,620.00 1.000 1,620.00

1.000 1,620.00

1.000 1,620.00

0.000 0.00

0147

EACHTEE, MJ 16"

X 8"

0150 

W356.33      1,650.00 1.000 1,650.00

1.000 1,650.00

0.000 0.00

0.000 0.00

0148

EACHTEE, MJ 16"

X 4"

0151 

W357.13      375.00 4.000 1,500.00

4.000 1,500.00

4.000 1,500.00

0.000 0.00

0149

EACH4" - 90 DEGREE BEND

MJ

0152 

W357.42      935.00 1.000 935.00

1.000 935.00

4.000 3,740.00

0.000 0.00

0150

EACH12" - 90 DEGREE BEND

MJ

0153 

W357.44      756.00 1.000 756.00

1.000 756.00

0.000 0.00

0.000 0.00

0151

EACH12" - 45 DEGREE BEND

MJ

0154 

W357.55      1,280.00 3.000 3,840.00

3.000 3,840.00

4.000 5,120.00

0.000 0.00

0152

EACH16" - 22 1/2 DEGREE BEND, M.J.
0155 

W357.56      1,300.00 2.000 2,600.00

2.000 2,600.00

3.000 3,900.00

0.000 0.00

0153

EACH16" - 45 DEGREE BEND, M.J.
0156 

W357.57      1,580.00 2.000 3,160.00

2.000 3,160.00

2.000 3,160.00

0.000 0.00

0154

EACH16" - 90 DEGREE BEND MJ
0157 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   11 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W357.58      1,280.00 1.000 1,280.00

1.000 1,280.00

3.000 3,840.00

0.000 0.00

0155

EACH16" - 11 1/4 DEGREE BEND MJ
0158 

W600.21      1,400.00 2.000 2,800.00

2.000 2,800.00

0.000 0.00

0.000 0.00

0156

EACHADJUST FIRE HYDRANT TO GRADE
0159 

W722.05      118.00 513.400 60,581.20

513.400 60,581.20

513.000 60,534.00

0.000 0.00

0157

LF  DIRECTIONAL DRILLING FOR WATER MAIN

20"

0160 

W750.10      510.00 5.000 2,550.00

5.000 2,550.00

4.000 2,040.00

0.000 0.00

0158

EACHREMOVE FIRE HYDRANT
0161 

W800.05      200.00 3.000 600.00

3.000 600.00

6.000 1,200.00

0.000 0.00

0159

EACHREMOVE GATE VALVE AND BOX
0162 

W800.21      14.25 3,527.100 50,261.18

3,527.100 50,261.18

3,133.300 44,649.53

0.000 0.00

0160

LF  REMOVE WATER MAIN PIPE

16"

0163 

W900.04      6,670.00 2.000 13,340.00

2.000 13,340.00

2.000 13,340.00

0.000 0.00

0161

EACHAIR RELEASE ASSEMBLY
0164 

4016.39      7,980.72 0.000 0.00

1.000 7,980.72

1.000 7,980.72

0.000 0.00

4001

EACHMANHOLE

AT STA 139+27 RT

4001 

4016.39      7,563.70 0.000 0.00

1.000 7,563.70

1.000 7,563.70

0.000 0.00

4002

EACHMANHOLE

AT STA 140+53 RT

4002 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   12 of 29
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.39      8,188.46 0.000 0.00

1.000 8,188.46

1.000 8,188.46

0.000 0.00

4003

EACHMANHOLE

AT STA 143+35 RT

4003 

4016.39      8,225.12 0.000 0.00

1.000 8,225.12

1.000 8,225.12

0.000 0.00

4004

EACHMANHOLE

AT STA 144+05 LT

4004 

4900.10      28.33 0.000 0.00

66.000 1,869.78

66.000 1,869.78

0.000 0.00

4005

EACHGASKET

16" NITRILE

4005 

W220.06      79.16 0.000 0.00

5.000 395.80

5.000 395.80

0.000 0.00

4006

EACH6" GATE VALVE, M.J.

LWS 2013 PRICE INCREASE

4006 

W220.08      122.77 0.000 0.00

1.000 122.77

1.000 122.77

0.000 0.00

4007

EACH8" GATE VALVE, M.J.

LWS 2013 PRICE INCREASE

4007 

W220.10      190.86 0.000 0.00

1.000 190.86

1.000 190.86

0.000 0.00

4008

EACH10" GATE VALVE, M.J.

LWS 2013 PRICE INCREASE

4008 

W220.12      241.26 0.000 0.00

1.000 241.26

1.000 241.26

0.000 0.00

4009

EACH12" GATE VALVE, M.J.
4009 

W350.41      482.85 0.000 0.00

1.000 482.85

1.000 482.85

0.000 0.00

4010

EACH16" X 16" TAPPING SLEEVE AND VALVE

LWS 2013 PRICE INCREASE

4010 

Contracted 830,094.69

Current 839,866.01

In place 869,770.59

This Estimate 0.00

GROUP 4A WATER MAIN & SANITARY SEWER
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Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   12 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A WATER MAIN & SANITARY SEWER (100% CITY)

W900.02      2,247.63 0.000 0.00

1.000 2,247.63

1.000 2,247.63

0.000 0.00

4011

LS  RESTOCKING

16" DR18 PVC PIPE

4011 

Contracted 0.00

Current 2,247.63

In place 2,247.63

This Estimate 0.00

GROUP 4A WATER MAIN & SANITARY SEWER (100% CITY)

GROUP 4A WATER MAIN & SANITARY SEWER

4900.10      74.54 0.000 0.00

15.000 1,118.10

15.000 1,118.10

0.000 0.00

4012

EACHGASKET

16" NITRILE, MJ

4012 

W357.43      514.29 0.000 0.00

2.000 1,028.58

2.000 1,028.58

0.000 0.00

4035

EACH10" - 45 DEGREE BEND
4035 

W200.49      184.41 0.000 0.00

7.000 1,290.87

7.000 1,290.87

0.000 0.00

4036

EACH10" RETAINER GLAND

WEDGE ACTION

4036 

Contracted 0.00

Current 3,437.55

In place 3,437.55

This Estimate 0.00

GROUP 4A WATER MAIN & SANITARY SEWER

GROUP 4A WATER MAIN & SANITARY SEWER (100% CITY)

W200.46      70.80 0.000 0.00

6.000 424.80

12.000 849.60

0.000 0.00

4037

EACH6" RETAINER GLAND

WEDGE ACTION

4037 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   13 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W355.25      589.22 0.000 0.00

1.000 589.22

1.000 589.22

0.000 0.00

4038

EACH6" SOLID SLEEVE
4038 

Contracted 0.00

Current 1,014.02

In place 1,438.82

This Estimate 0.00

GROUP 4A WATER MAIN & SANITARY SEWER (100% CITY)

GROUP 4A WATER MAIN & SANITARY SEWER

W357.39      425.25 0.000 0.00

2.000 850.50

2.000 850.50

0.000 0.00

4039

EACH8" - 45 DEGREE BEND
4039 

W200.48      115.50 0.000 0.00

7.000 808.50

7.000 808.50

0.000 0.00

4040

EACH8" RETAINER GLAND

WEDGE ACTION

4040 

W350.00      5,537.38 0.000 0.00

1.000 5,537.38

0.000 0.00

0.000 0.00

4041

EACHTAPPING SLEEVE AND VALVE

16" X 12"

4041 

4976.05      3,231.21 0.000 0.00

1.000 3,231.21

0.000 0.00

0.000 0.00

4044

LS  ADDITIONAL WORK

CHANGE METER & ATTACH WATER SERVICE

4044 

Contracted 0.00

Current 10,427.59

In place 1,659.00

This Estimate 0.00

GROUP 4A WATER MAIN & SANITARY SEWER

GROUP 4 CULVERTS (100% CITY)

4016.39      6,615.00 0.000 0.00

1.000 6,615.00

1.000 6,615.00

0.000 0.00

4018

EACHMANHOLE

AT STA 1+39 LT

4018 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   13 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7309.91      367.50 0.000 0.00

2.000 735.00

2.000 735.00

0.000 0.00

4019

EACHREMOVE AND REINSTALL

FLARED END SECTION

4019 

4450.36      92.40 0.000 0.00

286.000 26,426.40

286.000 26,426.40

0.000 0.00

4048

LF  36" REINFORCED CONCRETE PIPE
4048 

Contracted 0.00

Current 33,776.40

In place 33,776.40

This Estimate 0.00

GROUP 4 CULVERTS (100% CITY)

GROUP 6 BRIDGE AT STA 124+00.00

0030.60      37,000.00 1.000 37,000.00

1.000 37,000.00

1.000 37,000.00

0.000 0.00

0162

LS  MOBILIZATION
0165 

1043.50      2.50 494.000 1,235.00

494.000 1,235.00

0.000 0.00

0.000 0.00

0163

SY  RIPRAP FILTER FABRIC
0166 

3050.15      225.00 163.800 36,855.00

163.800 36,855.00

163.800 36,855.00

0.000 0.00

0164

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0167 

3051.10      0.85 30,191.000 25,662.35

30,191.000 25,662.35

30,191.000 25,662.36

0.000 0.00

0165

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0168 

6000.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0166

LS  ABUTMENT NO.1 EXCAVATION
0169 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   14 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0167

LS  ABUTMENT NO.2 EXCAVATION
0170 

6000.20      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0168

LS  PIER NO.1 EXCAVATION
0171 

6000.21      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0169

LS  PIER NO.2 EXCAVATION
0172 

6005.37      65.00 86.300 5,609.50

86.300 5,609.50

86.300 5,609.50

0.000 0.00

0170

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0173 

6010.22      375.00 414.700 155,512.50

414.700 155,512.50

414.700 155,512.52

0.000 0.00

0171

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0174 

6010.26      500.00 205.800 102,900.00

205.800 102,900.00

205.800 102,900.00

0.000 0.00

0172

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0175 

6011.11      160,000.00 1.000 160,000.00

1.000 160,000.00

1.000 160,000.00

0.000 0.00

0173

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

124+00

0176 

6040.00      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0174

EACHREMOVE STRUCTURE

AT STA 124+05

0177 

6080.00      3.50 3,499.000 12,246.50

3,499.000 12,246.50

3,499.000 12,246.50

0.000 0.00

0175

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0178 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   14 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.02      45.00 747.000 33,615.00

747.000 33,615.00

562.220 25,299.90

0.000 0.00

0176

TON ROCK RIPRAP, TYPE B
0179 

6131.50      0.85 68,050.000 57,842.50

68,050.000 57,842.50

68,050.000 57,842.51

0.000 0.00

0177

LB  EPOXY COATED REINFORCING STEEL
0180 

6210.14      35.00 4,855.000 169,925.00

4,855.000 169,925.00

3,888.800 136,108.00

0.000 0.00

0178

LF  HP 12 INCH X 53 LB STEEL PILING
0181 

6310.00      16.00 6,795.000 108,720.00

6,795.000 108,720.00

6,795.000 108,720.00

0.000 0.00

0179

SF  STEEL SHEET PILING
0182 

6401.00      40.00 211.100 8,444.00

211.100 8,444.00

211.000 8,440.00

0.000 0.00

0180

LF  PEDESTRIAN BARRIER RAIL
0183 

6404.00      65.00 209.100 13,591.50

209.100 13,591.50

209.000 13,585.00

0.000 0.00

0181

LF  PEDESTRIAN RAILING (CHAIN LINK TYPE)
0184 

6601.04      13.00 48.000 624.00

0.000 0.00

0.000 0.00

0.000 0.00

0182

LF  3/4" CONDUIT IN BRIDGE
0185 

8091.00      42.00 348.000 14,616.00

348.000 14,616.00

348.000 14,616.00

0.000 0.00

0183

CY  GRANULAR BACKFILL
0186 

6210.34      21.00 0.000 0.00

966.100 20,288.10

966.100 20,288.10

0.000 0.00

4045

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

4045 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   15 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      127.64 0.000 0.00

23.600 3,012.30

23.600 3,012.30

0.000 0.00

4049

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE

ADDITIONAL SHIM CONCRETE

4049 

Contracted 1,034,398.85

Current 1,057,075.25

In place 1,013,697.69

This Estimate 0.00

GROUP 6 BRIDGE AT STA 124+00.00

GROUP 6A BRIDGE AT STA 133+83.00

0030.60      190,000.00 1.000 190,000.00

0.000 0.00

1.000 190,000.00

0.000 0.00

0184

LS  MOBILIZATION
0187 

3050.15      225.00 217.500 48,937.50

217.500 48,937.50

217.500 48,937.50

0.000 0.00

0185

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0188 

3051.10      0.85 26,608.000 22,616.80

26,608.000 22,616.80

25,084.000 21,321.40

0.000 0.00

0186

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0189 

6000.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0187

LS  ABUTMENT NO.1 EXCAVATION
0190 

6000.11      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0188

LS  ABUTMENT NO.2 EXCAVATION
0191 

6000.20      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0189

LS  PIER NO.1 EXCAVATION
0192 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   15 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.21      15,000.00 1.000 15,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0190

LS  PIER NO.2 EXCAVATION
0193 

6000.22      21,000.00 1.000 21,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0191

LS  PIER NO.3 EXCAVATION
0194 

6000.23      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0192

LS  PIER NO.4 EXCAVATION
0195 

6000.24      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0193

LS  PIER NO.5 EXCAVATION
0196 

6000.25      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0194

LS  PIER NO.6 EXCAVATION
0197 

6000.26      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0195

LS  PIER NO.7 EXCAVATION
0198 

6000.27      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0196

LS  PIER NO.8 EXCAVATION
0199 

6005.13      1,500.00 44.000 66,000.00

44.000 66,000.00

40.000 60,000.00

0.000 0.00

0197

LF  DECK JOINT SEAL, TYPE IV
0200 

6005.32      265.00 57.000 15,105.00

57.000 15,105.00

57.000 15,105.00

0.000 0.00

0198

LF  PREFORMED EXPANSION JOINT, TYPE A
0201 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   16 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.78      1,650.00 60.000 99,000.00

60.000 99,000.00

60.000 99,000.00

0.000 0.00

0199

EACHEXPANSION BEARING, TFE TYPE
0202 

6005.83      1,650.00 18.000 29,700.00

18.000 29,700.00

18.000 29,700.00

0.000 0.00

0200

EACHFIXED BEARING
0203 

6010.22      375.00 1,419.300 532,237.50

979.600 367,350.00

979.600 367,350.06

0.000 0.00

0201

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0204 

6010.26      400.00 2,198.500 879,400.00

2,198.500 879,400.00

2,198.500 879,400.00

0.000 0.00

0202

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0205 

6010.33      400.00 134.700 53,880.00

134.700 53,880.00

134.700 53,880.00

0.000 0.00

0203

CY  CLASS 47BD-6000 CONCRETE FOR BRIDGE
0206 

6011.11      1,144,000.00 1.000 1,144,000.00

1.000 1,144,000.00

1.000 1,144,000.00

0.000 0.00

0204

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

133+83.00

0207 

6107.00      60.00 677.000 40,620.00

677.000 40,620.00

677.000 40,620.00

0.000 0.00

0205

SY  CONCRETE SLOPE PROTECTION
0208 

6131.50      0.85 684,313.000 581,666.05

627,048.000 532,990.80

620,479.000 527,407.17

0.000 0.00

0206

LB  EPOXY COATED REINFORCING STEEL
0209 

6210.21      45.00 23,610.000 1,062,450.00

19,215.000 864,675.00

22,226.524 1,000,193.58

0.000 0.00

0207

LF  HP 14 INCH X 89 LB STEEL PILING
0210 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   16 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6401.00      40.00 1,283.000 51,320.00

1,283.000 51,320.00

1,283.000 51,320.00

0.000 0.00

0208

LF  PEDESTRIAN BARRIER RAIL
0211 

6404.00      66.00 1,281.000 84,546.00

1,281.000 84,546.00

1,281.000 84,546.00

0.000 0.00

0209

LF  PEDESTRIAN RAILING (CHAIN LINK TYPE)
0212 

6601.04      10.00 505.000 5,050.00

0.000 0.00

0.000 0.00

0.000 0.00

0210

LF  3/4" CONDUIT IN BRIDGE
0213 

6610.45      300.00 43.000 12,900.00

43.000 12,900.00

30.000 9,000.00

0.000 0.00

0211

LF  STRIP SEALS
0214 

8091.00      42.00 469.000 19,698.00

469.000 19,698.00

469.000 19,698.00

0.000 0.00

0212

CY  GRANULAR BACKFILL
0215 

6095.00      948.34 0.000 0.00

7.000 6,638.38

7.000 6,638.38

0.000 0.00

4017

EACHSTEEL DIAPHRAGM

PIER 6, STA. 136+38.00

4017 

Contracted 5,050,126.85

Current 4,414,377.48

In place 4,723,117.09

This Estimate 0.00

GROUP 6A BRIDGE AT STA 133+83.00

GROUP 6A BRIDGE AT STA 133+83.00 (100% CITY)

6601.98      92,083.74 0.000 0.00

1.000 92,083.74

1.000 92,083.74

0.000 0.00

4022

EACHFIBER CONDUIT IN BRIDGE
4022 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   17 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6601.99      23,424.63 0.000 0.00

1.000 23,424.63

1.000 23,424.63

0.000 0.00

4023

EACHLIGHTING CONDUITS IN BRIDGE
4023 

Contracted 0.00

Current 115,508.37

In place 115,508.37

This Estimate 0.00

GROUP 6A BRIDGE AT STA 133+83.00 (100% CITY)

GROUP 6A BRIDGE AT STA 133+83.00

4115.30      430.00 0.000 0.00

411.900 177,117.00

411.900 177,117.00

0.000 0.00

4024

CY  CLASS 47B-3000 CONCRETE

PIERS 2 & 3, R4

4024 

4159.55      0.90 0.000 0.00

95,766.000 86,189.40

95,766.500 86,189.85

0.000 0.00

4025

LB  EPOXY COATED REINFORCING STEEL

PIERS 2 & 3, R4

4025 

6000.21      30,000.00 0.000 0.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

4026

LS  PIER NO.2 EXCAVATION

R4

4026 

6000.62      30,000.00 0.000 0.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

4027

LS  PIER NO.3 EXCAVATION

R4

4027 

6210.21      50.20 0.000 0.00

7,455.000 374,241.00

7,455.000 374,241.00

0.000 0.00

4028

LF  HP 14 INCH X 89 LB STEEL PILING

PIERS 2 & 3, R4

4028 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   17 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      335,000.00 0.000 0.00

1.000 335,000.00

1.000 335,000.00

0.000 0.00

4029

LS  MOBILIZATION

PIERS 2 & 3, R4

4029 

Contracted 0.00

Current 1,032,547.40

In place 1,032,547.85

This Estimate 0.00

GROUP 6A BRIDGE AT STA 133+83.00

GROUP 6A BRIDGE AT STA 133+83.00 (100% CITY)

1905.00      38,281.25 0.000 0.00

1.000 38,281.25

1.000 38,281.25

0.000 0.00

4030

LS  MATERIAL DELIVERED NOT INCORPORATED

P2 & P3 EPOXY RE-STEEL, R4

4030 

Contracted 0.00

Current 38,281.25

In place 38,281.25

This Estimate 0.00

GROUP 6A BRIDGE AT STA 133+83.00 (100% CITY)

GROUP 6A BRIDGE AT STA 133+83.00

0030.90      25,000.00 0.000 0.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

4032

LS  MOBILIZATION

CRANE FOR P2 & P3

4032 

9110.83      23,994.75 0.000 0.00

1.000 23,994.75

1.000 23,994.75

0.000 0.00

4033

MON RENTAL

CRANE FOR P2 & P3

4033 

0096.15      372,402.00 0.000 0.00

1.000 372,402.00

1.000 372,402.00

0.000 0.00

4042

LS  DELAY

EQUIPMENT & OVERHEAD 4/07/14 TO 8/09/14

4042 

3900.27      16,532.00 0.000 0.00

3.000 49,596.00

3.000 49,596.00

0.000 0.00

4043

EACHADDITIONAL COST

DELAY - WEEKLY CHARGE

4043 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   18 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.59      27.00 0.000 0.00

4,379.117 118,236.16

4,379.117 118,236.16

0.000 0.00

4046

LF  PAY CUT-OFF

14" X 89# STEEL PILING

4046 

3900.20      9,751.50 0.000 0.00

1.000 9,751.50

1.000 9,751.50

0.000 0.00

4050

LS  ADDITIONAL COST

COLD WEATHER CONCRETE

4050 

Contracted 0.00

Current 598,980.41

In place 598,980.41

This Estimate 0.00

GROUP 6A BRIDGE AT STA 133+83.00

GROUP 6A BRIDGE AT STA 133+83.00 (100% CITY)

7050.06      12,836.48 0.000 0.00

1.000 12,836.48

1.000 12,836.48

0.000 0.00

4051

LS  ADDITIONAL COST

INTEREST, CO 9 COSTS

4051 

Contracted 0.00

Current 12,836.48

In place 12,836.48

This Estimate 0.00

GROUP 6A BRIDGE AT STA 133+83.00 (100% CITY)

GROUP 6A BRIDGE AT STA 133+83.00

1990.02      6,384.00 0.000 0.00

1.000 6,384.00

1.000 6,384.00

0.000 0.00

4052

LS  LABOR

ADDITIONAL HAUNCH REINFORCING STEEL

4052 

6010.26      127.64 0.000 0.00

191.000 24,379.24

0.000 0.00

0.000 0.00

4057

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE

ADDITIONAL SHIM CONCRETE

4057 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   18 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.33      127.64 0.000 0.00

27.500 3,510.10

0.000 0.00

0.000 0.00

4058

CY  CLASS 47BD-6000 CONCRETE FOR BRIDGE

ADDITIONAL SHIM CONCRETE

4058 

Contracted 0.00

Current 34,273.34

In place 6,384.00

This Estimate 0.00

GROUP 6A BRIDGE AT STA 133+83.00

GROUP 6 BRIDGE AT STA 124+00.00 (100% CITY)

6601.98      50.925 0.000 0.00

480.000 24,444.00

480.000 24,444.00

0.000 0.00

4020

EACHFIBER CONDUIT IN BRIDGE
4020 

6601.99      8,837.81 0.000 0.00

1.000 8,837.81

1.000 8,837.81

0.000 0.00

4021

EACHLIGHTING CONDUITS IN BRIDGE
4021 

Contracted 0.00

Current 33,281.81

In place 33,281.81

This Estimate 0.00

GROUP 6 BRIDGE AT STA 124+00.00 (100% CITY)

GROUP 7 GUARDRAIL

0030.70      300.00 1.000 300.00

1.000 300.00

1.000 300.00

0.000 0.00

0213

LS  MOBILIZATION
0216 

7011.20      16.00 212.500 3,400.00

212.500 3,400.00

212.500 3,400.00

0.000 0.00

0214

LF  W-BEAM GUARDRAIL
0217 

7020.00      2,000.00 7.000 14,000.00

7.000 14,000.00

7.000 14,000.00

0.000 0.00

0215

EACHBRIDGE APPROACH SECTIONS
0218 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   19 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.25      2,100.00 5.000 10,500.00

5.000 10,500.00

5.000 10,500.00

0.000 0.00

0216

EACHGUARDRAIL END TREATMENT, TYPE I
0219 

7024.27      1,900.00 2.000 3,800.00

2.000 3,800.00

2.000 3,800.00

0.000 0.00

0217

EACHGUARDRAIL END TREATMENT, TYPE II
0220 

Contracted 32,000.00

Current 32,000.00

In place 32,000.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.08      0.50 40,943.000 20,471.50

40,943.000 20,471.50

24,261.000 12,130.50

0.000 0.00

0218

BDAYBARRICADE, TYPE II
0221 

0001.10      2.00 14,738.000 29,476.00

14,738.000 29,476.00

7,701.000 15,402.00

0.000 0.00

0219

BDAYBARRICADE, TYPE III
0222 

0001.90      0.75 7,645.000 5,733.75

7,645.000 5,733.75

5,507.000 4,130.25

0.000 0.00

0220

EACHSIGN DAY
0223 

0001.99      1.00 7,795.000 7,795.00

7,795.000 7,795.00

2,834.000 2,834.00

0.000 0.00

0221

EACHCONTRACTOR FURNISHED SIGN DAY
0224 

0002.97      95.00 238.000 22,610.00

238.000 22,610.00

12.000 1,140.00

0.000 0.00

0222

DAY FLASHING ARROW PANEL
0225 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   19 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      275.00 100.000 27,500.00

100.000 27,500.00

2.000 550.00

0.000 0.00

0223

DAY FLAGGING
0226 

0010.04      20,000.00 1.000 20,000.00

1.000 20,000.00

0.000 0.00

0.000 0.00

0224

EACHFIELD OFFICE
0227 

0030.10      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0225

LS  MOBILIZATION
0228 

1017.00      55,000.00 1.000 55,000.00

1.000 55,000.00

1.000 55,000.00

0.000 0.00

0226

LS  CONSTRUCTION STAKING AND SURVEYING
0229 

6052.55      110,000.00 1.000 110,000.00

1.000 110,000.00

0.900 99,000.00

0.000 0.00

0227

LS  ACCESS CROSSING
0230 

9110.01      90.00 40.000 3,600.00

40.000 3,600.00

7.500 675.00

0.000 0.00

0228

HOURRENTAL OF LOADER, FULLY OPERATED
0231 

9110.03      80.00 40.000 3,200.00

40.000 3,200.00

15.000 1,200.00

0.000 0.00

0229

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0232 

9110.07      90.00 40.000 3,600.00

40.000 3,600.00

23.000 2,070.00

0.000 0.00

0230

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0233 

9110.27      125.00 40.000 5,000.00

40.000 5,000.00

15.500 1,937.50

0.000 0.00

0231

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0234 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   20 of 29

Nebraska Department of Roads Date: 07.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      2.50 500.000 1,250.00

500.000 1,250.00

794.000 1,985.00

0.000 0.00

0232

LF  TEMPORARY SILT CHECK
0235 

L022.90      2.10 1,000.000 2,100.00

1,000.000 2,100.00

9,937.000 20,867.70

0.000 0.00

0233

LF  TEMPORARY SILT FENCE
0236 

L022.92      0.70 5,000.000 3,500.00

5,000.000 3,500.00

0.000 0.00

0.000 0.00

0234

LF  TEMPORARY EARTH CHECK
0237 

L032.70      300.00 4.000 1,200.00

4.000 1,200.00

0.000 0.00

0.000 0.00

0235

TON TEMPORARY MULCH
0238 

Contracted 337,036.25

Current 337,036.25

In place 233,921.95

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 9,399,236.87

Current 10,727,603.22

In place 10,918,517.79

This Estimate 0.00

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   20 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 12744  000   

Prpsl Line Nbr 0165

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91139739  

APPROACH SLAB #1

13,829.00 7,211.82S.P. Initial Payment0015

91139739  

APPROACH SLAB #1

-13,829.00 -7,211.82S.P. Adjustment0045

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91139739  

RAIL ON APPROACH SLAB #1

2,159.00 1,125.92S.P. Initial Payment0015

91139739  

RAIL ON APPROACH SLAB #1

-2,159.00 -1,125.92S.P. Adjustment0045

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

91139739  

RAIL ON APPROACH SLAB #2

2,159.00 1,125.92S.P. Initial Payment0015

91139739  

RAIL ON APPROACH SLAB #2

-2,159.00 -1,125.92S.P. Adjustment0045

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0165: 0.00

Prpsl Line Nbr 0186

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91561636  

Rail On Appraoch Slab

3,400.00 1,773.10S.P. Initial Payment0048

91561636  

Rail On Appraoch Slab

-3,400.00 -1,773.10S.P. Adjustment0049

$0.00Total for stockpile nbr 1: 0.00



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   21 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 12744  000   

Prpsl Line Nbr 0186

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

91561635  

APPROACH SLAB #2

19,240.00 10,033.66S.P. Initial Payment0049

91561635  

APPROACH SLAB #2

-10,084.00 -5,258.81S.P. Adjustment0049

91561635  

APPROACH SLAB #2

-9,156.00 -4,774.85S.P. Adjustment0052

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0186: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 12744  000   

Prpsl Line Nbr 0199

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1212-683  

EXPANSION BEARING ASSEMB @ PIERS 1 & 5

16.00 23,984.00S.P. Initial Payment0015

1212-683  

EXPANSION BEARING ASSEMB @ PIERS 1 & 5

-16.00 -23,984.00S.P. Adjustment0027

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

1212-683  

EXPANSION BEARINGS @ PIER #2

8.00 11,992.00S.P. Initial Payment0015

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   21 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 12744  000   

Prpsl Line Nbr 0199

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

1212-683  

EXPANSION BEARINGS @ PIER #2

-8.00 -11,992.00S.P. Adjustment0027

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

1212-683  

EXPANSION BEARINGS @ PIER #4

8.00 9,768.00S.P. Initial Payment0015

1212-683  

EXPANSION BEARINGS @ PIER #4

-8.00 -9,768.00S.P. Adjustment0027

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

1212-683  

EXPANSION BEARINGS @ ABUTMENT #1

4.00 3,996.00S.P. Initial Payment0015

1212-683  

EXPANSION BEARINGS @ ABUTMENT #1

-4.00 -3,996.00S.P. Adjustment0027

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

1212-683  

EXPANSION BEARINGS @ PIER #8

10.00 9,990.00S.P. Initial Payment0015

1212-683  

EXPANSION BEARINGS @ PIER #8

-10.00 -9,990.00S.P. Adjustment0027

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

1212-683  

EXPANSION BEARING ASSEMBLIES @ PIER #6

9.00 13,995.00S.P. Initial Payment0015



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   22 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 12744  000   

Prpsl Line Nbr 0199

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

6Stkpl Nbr

1212-683  

EXPANSION BEARING ASSEMBLIES @ PIER #6

-9.00 -13,995.00S.P. Adjustment0027

$0.00Total for stockpile nbr 6: 0.00

$0.00Total for proposal line nbr 0199: 0.00

$0.00Total for item code 6005.78: 0.00

Item Cd Item Desc

6005.83      FIXED BEARING

Project 12744  000   

Prpsl Line Nbr 0200

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1212-683  

FIXED BEARING ASSEMBLIES @ PIER #3

8.00 8,440.00S.P. Initial Payment0015

1212-683  

FIXED BEARING ASSEMBLIES @ PIER #3

-8.00 -8,440.00S.P. Adjustment0027

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

1212-683  

FIXED BEARING ASSEMBLIES @ PIER #7

10.00 8,880.00S.P. Initial Payment0015

1212-683  

FIXED BEARING ASSEMBLIES @ PIER #7

-10.00 -8,880.00S.P. Adjustment0027

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0200: 0.00

$0.00Total for item code 6005.83: 0.00

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   22 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 12744  000   

Prpsl Line Nbr 0202

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

PJI011664 

Bridge Decking

1,876.80 69,276.44S.P. Initial Payment0024

PJI011664 

Bridge Decking

-31.30 -1,155.35S.P. Adjustment0027

PJI011664 

Bridge Decking

-34.03 -1,256.12S.P. Adjustment0045

PJI011664 

Bridge Decking

-1,811.47 -66,864.97S.P. Adjustment0050

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0202: 0.00

$0.00Total for item code 6010.26: 0.00

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 12744  000   

Prpsl Line Nbr 0175

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-108-C   

STRUC STEEL FOR SUBSTRUCTURE

3,499.00 3,184.09S.P. Initial Payment0004

0-108-C   

STRUC STEEL FOR SUBSTRUCTURE

-2,567.025 -2,335.99S.P. Adjustment0030



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   23 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 12744  000   

Prpsl Line Nbr 0175

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-108-C   

STRUC STEEL FOR SUBSTRUCTURE

-931.975 -848.10S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0175: 0.00

$0.00Total for item code 6080.00: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12744  000   

Prpsl Line Nbr 0177

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91139739  

ABUTMENT #2 & GRADE BEAM

5,172.00 2,697.20S.P. Initial Payment0015

91139739  

ABUTMENT #2 & GRADE BEAM

-5,172.00 -2,697.20S.P. Adjustment0030

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91139739  

PIER #1

7,008.00 3,654.67S.P. Initial Payment0015

91139739  

PIER #1

-7,008.00 -3,654.67S.P. Adjustment0030

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

91139739  

SLAB RAIL EAST EDGE

3,323.00 1,732.94S.P. Initial Payment0015

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   23 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12744  000   

Prpsl Line Nbr 0177

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

91139739  

SLAB RAIL EAST EDGE

-3,323.00 -1,732.94S.P. Adjustment0030

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

91139739  

ABUTMENT #1 & GRADE BEAM

5,172.00 2,697.20S.P. Initial Payment0015

91139739  

ABUTMENT #1 & GRADE BEAM

-5,172.00 -2,697.20S.P. Adjustment0030

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

91139739  

PIER #2

7,008.00 3,654.67S.P. Initial Payment0015

91139739  

PIER #2

-7,008.00 -3,654.67S.P. Adjustment0030

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

91139739  

SLAB

37,089.00 19,341.91S.P. Initial Payment0015

91139739  

SLAB

-12,667.00 -6,605.84S.P. Adjustment0030

91139739  

SLAB

-3,385.00 -1,765.28S.P. Adjustment0031

91139739  

SLAB

-3,795.50 -1,979.35S.P. Adjustment0032

91139739  

SLAB

-5,804.00 -3,026.79S.P. Adjustment0036



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   24 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12744  000   

Prpsl Line Nbr 0177

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

6Stkpl Nbr

91139739  

SLAB

-11,437.50 -5,964.65S.P. Adjustment0045

$0.00Total for stockpile nbr 6: 0.00

7Stkpl Nbr

91139739  

SLAB (REBAR IN LIEU OF WW)

4,123.00 2,150.14S.P. Initial Payment0015

91139739  

SLAB (REBAR IN LIEU OF WW)

-4,123.00 -2,150.14S.P. Adjustment0030

$0.00Total for stockpile nbr 7: 0.00

8Stkpl Nbr

91139739  

SLAB RAIL - WEST EDGE

3,323.00 1,732.94S.P. Initial Payment0015

91139739  

SLAB RAIL - WEST EDGE

-3,323.00 -1,732.94S.P. Adjustment0030

$0.00Total for stockpile nbr 8: 0.00

$0.00Total for proposal line nbr 0177: 0.00

Prpsl Line Nbr 0206

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91258060  

SLAB-PIER2 DIAPHRAGM

1,647.00 858.91S.P. Initial Payment0028

91258060  

SLAB-PIER2 DIAPHRAGM

-1,647.00 -858.91S.P. Adjustment0037

$0.00Total for stockpile nbr 1: 0.00

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   24 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12744  000   

Prpsl Line Nbr 0206

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

91258060  

SLAB-PIER 3 DIAPHRAGM

1,647.00 858.91S.P. Initial Payment0028

91258060  

SLAB-PIER 3 DIAPHRAGM

-1,647.00 -858.91S.P. Adjustment0037

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

91258060  

SLAB-PIER 4 DIAPHRAGM

1,647.00 858.91S.P. Initial Payment0028

91258060  

SLAB-PIER 4 DIAPHRAGM

-1,647.00 -858.91S.P. Adjustment0037

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

91258060  

SLAB-PIER 5 DIAPHRAGM

1,647.00 858.91S.P. Initial Payment0028

91258060  

SLAB-PIER 5 DIAPHRAGM

-1,647.00 -858.91S.P. Adjustment0037

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

91258060  

SLAB-PIER 6 DIAPHRAGM @ S6

710.00 370.27S.P. Initial Payment0028

91258060  

SLAB-PIER 6 DIAPHRAGM @ S6

-710.00 -370.27S.P. Adjustment0037

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

91258060  

SLAB-BOTTOM TRANS-SPANS 1-3

22,401.00 11,682.12S.P. Initial Payment0028



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   25 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12744  000   

Prpsl Line Nbr 0206

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

6Stkpl Nbr

91258060  

SLAB-BOTTOM TRANS-SPANS 1-3

-22,095.50 -11,522.80S.P. Adjustment0037

91258060  

SLAB-BOTTOM TRANS-SPANS 1-3

-305.50 -159.32S.P. Adjustment0038

$0.00Total for stockpile nbr 6: 0.00

7Stkpl Nbr

91258060  

SLAB-PIER 7 DIAPHRAGM

2,101.00 1,095.67S.P. Initial Payment0028

91258060  

SLAB-PIER 7 DIAPHRAGM

-2,101.00 -1,095.67S.P. Adjustment0037

$0.00Total for stockpile nbr 7: 0.00

8Stkpl Nbr

91258060  

SLAB-PIER 8 DIAPHRAGM

2,282.00 1,190.06S.P. Initial Payment0028

91258060  

SLAB-PIER 8 DIAPHRAGM

-2,282.00 -1,190.06S.P. Adjustment0037

$0.00Total for stockpile nbr 8: 0.00

9Stkpl Nbr

91258060  

SLAB-TURNDOWN @ ABUT 2

2,942.00 1,534.25S.P. Initial Payment0028

91258060  

SLAB-TURNDOWN @ ABUT 2

-2,942.00 -1,534.25S.P. Adjustment0037

$0.00Total for stockpile nbr 9: 0.00

10Stkpl Nbr

91258060  

SLAB-PIER 1 DIAPHRAGM

1,647.00 858.91S.P. Initial Payment0028

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   25 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12744  000   

Prpsl Line Nbr 0206

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

10Stkpl Nbr

91258060  

SLAB-PIER 1 DIAPHRAGM

-1,647.00 -858.91S.P. Adjustment0037

$0.00Total for stockpile nbr 10: 0.00

11Stkpl Nbr

91258060  

SLAB-TURNDOWN @ ABUTMENT 1

2,260.00 1,178.59S.P. Initial Payment0028

91258060  

SLAB-TURNDOWN @ ABUTMENT 1

-2,260.00 -1,178.59S.P. Adjustment0037

$0.00Total for stockpile nbr 11: 0.00

12Stkpl Nbr

91557316  

Bridge Re-Steel, Bottom/Top Slab,Spans 4-6

47,650.00 24,849.48S.P. Initial Payment0048

91557316  

Bridge Re-Steel, Bottom/Top Slab,Spans 4-6

72,980.50 38,059.34S.P. Adjustment0050

91557316  

Bridge Re-Steel, Bottom/Top Slab,Spans 4-6

-120,630.50 -62,908.82S.P. Adjustment0052

$0.00Total for stockpile nbr 12: 0.00

13Stkpl Nbr

91561636  

Span-Top Trans-Spans 4-6

15,836.00 8,258.47S.P. Initial Payment0048

91561636  

Span-Top Trans-Spans 4-6

72,980.50 38,059.31S.P. Adjustment0050

91561636  

Span-Top Trans-Spans 4-6

-88,816.50 -46,317.78S.P. Adjustment0052

$0.00Total for stockpile nbr 13: 0.00



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   26 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12744  000   

Prpsl Line Nbr 0206

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

14Stkpl Nbr

91561636  

Slab-Curb-Spans 1-8

4,887.00 2,548.57S.P. Initial Payment0048

91561636  

Slab-Curb-Spans 1-8

72,980.50 38,059.32S.P. Adjustment0050

91561636  

Slab-Curb-Spans 1-8

-77,867.50 -40,607.89S.P. Adjustment0052

$0.00Total for stockpile nbr 14: 0.00

15Stkpl Nbr

91561636  

Slab-Rail(LT)-Spans 7-9

17,999.00 9,386.48S.P. Initial Payment0048

91561636  

Slab-Rail(LT)-Spans 7-9

72,980.50 38,059.34S.P. Adjustment0050

91561636  

Slab-Rail(LT)-Spans 7-9

-90,979.50 -47,445.82S.P. Adjustment0052

$0.00Total for stockpile nbr 15: 0.00

16Stkpl Nbr

91569604  

SLAB-TOP TRANS - SPANS 4-6

16,825.00 8,774.24S.P. Initial Payment0049

91569604  

SLAB-TOP TRANS - SPANS 4-6

72,980.50 38,059.34S.P. Adjustment0050

91569604  

SLAB-TOP TRANS - SPANS 4-6

-89,805.50 -46,833.58S.P. Adjustment0052

$0.00Total for stockpile nbr 16: 0.00

$0.00Total for proposal line nbr 0206: 0.00

$0.00Total for item code 6131.50: 0.00

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   26 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 12744  000   

Prpsl Line Nbr 0178

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-81-C    

HP 12"X53# STEEL PILING

4,855.00 101,469.50S.P. Initial Payment0003

0-81-C    

HP 12"X53# STEEL PILING

-1,790.60 -37,423.54S.P. Adjustment0028

0-81-C    

HP 12"X53# STEEL PILING

-128.60 -2,687.74S.P. Adjustment0030

0-81-C    

HP 12"X53# STEEL PILING

-1,969.60 -41,164.64S.P. Adjustment0034

$20,193.58Total for stockpile nbr 1: 966.20

$20,193.58Total for proposal line nbr 0178: 966.20

$20,193.58Total for item code 6210.14: 966.20

Item Cd Item Desc

6210.21      HP 14 INCH X 89 LB STEEL PILING

Project 12744  000   

Prpsl Line Nbr 0207

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-106-C   

ho 14"X89# STEEL PILING

23,610.00 830,599.80S.P. Initial Payment0004

0-106-C   

ho 14"X89# STEEL PILING

-634.816 -22,332.83S.P. Adjustment0014

0-106-C   

ho 14"X89# STEEL PILING

-918.242 -32,303.75S.P. Adjustment0015

0-106-C   

ho 14"X89# STEEL PILING

-1,808.082 -63,608.32S.P. Adjustment0016



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   27 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.21      HP 14 INCH X 89 LB STEEL PILING

Project 12744  000   

Prpsl Line Nbr 0207

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-106-C   

ho 14"X89# STEEL PILING

-3,257.934 -114,614.12S.P. Adjustment0017

0-106-C   

ho 14"X89# STEEL PILING

-1,621.20 -57,033.82S.P. Adjustment0018

0-106-C   

ho 14"X89# STEEL PILING

-1,454.90 -51,183.38S.P. Adjustment0020

0-106-C   

ho 14"X89# STEEL PILING

-725.80 -25,533.64S.P. Adjustment0021

0-106-C   

ho 14"X89# STEEL PILING

-1,474.35 -51,867.63S.P. Adjustment0023

0-106-C   

ho 14"X89# STEEL PILING

-1,511.60 -53,178.09S.P. Adjustment0035

0-106-C   

ho 14"X89# STEEL PILING

-4,087.10 -143,784.18S.P. Adjustment0037

0-106-C   

ho 14"X89# STEEL PILING

-1,270.40 -44,692.67S.P. Adjustment0040

0-106-C   

ho 14"X89# STEEL PILING

-1,470.60 -51,735.71S.P. Adjustment0041

0-106-C   

ho 14"X89# STEEL PILING

-1,991.50 -70,060.97S.P. Adjustment0043

$48,670.69Total for stockpile nbr 1: 1,383.476

$48,670.69Total for proposal line nbr 0207: 1,383.476

$48,670.69Total for item code 6210.21: 1,383.476

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   27 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 12744  000   

Prpsl Line Nbr 0179

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-108-C   

STEEL SHEET PILING

6,795.00 87,315.75S.P. Initial Payment0004

0-108-C   

STEEL SHEET PILING

-3,397.50 -43,657.88S.P. Adjustment0030

0-108-C   

STEEL SHEET PILING

-3,397.50 -43,657.87S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0179: 0.00

$0.00Total for item code 6310.00: 0.00

Item Cd Item Desc

6401.00      PEDESTRIAN BARRIER RAIL

Project 12744  000   

Prpsl Line Nbr 0180

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23758-1   

PEDESTRIAN BARRIER RAIL #0181

211.10 7,221.73S.P. Initial Payment0032

23758-1   

PEDESTRIAN BARRIER RAIL #0181

-211.00 -7,218.31S.P. Adjustment0053

$3.42Total for stockpile nbr 1: 0.10

$3.42Total for proposal line nbr 0180: 0.10



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   28 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6401.00      PEDESTRIAN BARRIER RAIL

Project 12744  000   

Prpsl Line Nbr 0208

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23758-1   

PEDESTRIAN BARRIER RAIL #0209

1,283.00 43,891.43S.P. Initial Payment0032

23758-1   

PEDESTRIAN BARRIER RAIL #0209

-1,283.00 -43,891.43S.P. Adjustment0053

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91576095  

SLAB-RAIL(LT)-SPANS 1-6

43,123.00 22,488.64S.P. Initial Payment0049

91576095  

SLAB-RAIL(LT)-SPANS 1-6

-1,283.00 -669.08S.P. Adjustment0053

$21,819.56Total for stockpile nbr 2: 41,840.00

3Stkpl Nbr

91561635  

SLAB-RAIL(LT)-SPANS 7-9

17,890.00 9,329.64S.P. Initial Payment0049

91561635  

SLAB-RAIL(LT)-SPANS 7-9

-1,283.00 -669.08S.P. Adjustment0053

$8,660.56Total for stockpile nbr 3: 16,607.00

4Stkpl Nbr

91561635  

RAIL ON APPROACH SLAB #2

3,043.00 1,586.92S.P. Initial Payment0049

91561635  

RAIL ON APPROACH SLAB #2

-1,283.00 -669.08S.P. Adjustment0053

$917.84Total for stockpile nbr 4: 1,760.00

$31,397.96Total for proposal line nbr 0208: 60,207.00

$31,401.38Total for item code 6401.00: 60,207.10

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1744X          

0060 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   28 of 29

Nebraska Department of Roads Date: 07.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6404.00      PEDESTRIAN RAILING (CHAIN LINK TYPE)

Project 12744  000   

Prpsl Line Nbr 0181

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23758-2   

PEDESTRIAN RAIL (CHAIN LINK TYPE)

209.10 8,041.99S.P. Initial Payment0032

23758-2   

PEDESTRIAN RAIL (CHAIN LINK TYPE)

-209.00 -8,038.14S.P. Adjustment0050

$3.85Total for stockpile nbr 1: 0.10

$3.85Total for proposal line nbr 0181: 0.10

Prpsl Line Nbr 0209

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23758-2   

PEDESTRIAN RAIL (CHAIN LINK TYPE)

1,281.00 49,267.26S.P. Initial Payment0032

23758-2   

PEDESTRIAN RAIL (CHAIN LINK TYPE)

-1,281.00 -49,267.26S.P. Adjustment0053

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0209: 0.00

$3.85Total for item code 6404.00: 0.10

$100,269.50Total remaining for contract:




